A New Load Adjustment Approach for Job-Shops

Zied Bahroun¹, Mourad Fendouli¹ and Jean-Pierre Campagne²

¹Laboratory LIP2, Faculty of Sciences of Tunis,

²Laboratory LIESP, University of Lyon, INSA-Lyon,

¹Tunisia

²France

1. Introduction

This chapter presents a middle-term new **load adjustment approach** by overlapping for a set of jobs in a **job-shop** context, **guaranteeing the existence of a limited capacity schedule without scheduling** under the assumption of pre-emptive tasks.

The proposed approach is based on the exploitation of the tasks scheduling time segments overlapping and on the distribution of the job's margins between tasks in a just in time context. First, we present a literature review concerning load adjustment approaches. Second, we introduce the overlapping load adjustment approach. Third, we present an original heuristic to use this approach in the case of job-shops organized firms. After that, we present the associated scheduling approach. Finally, we will discuss a more general use of this approach and the possible extensions.

Generally, the production planning is made in a hierarchical way in two planning and scheduling decision levels. In the first step, we decide which products to supply, in which quantities and delays, in the second step, we adjust load to the capacity and schedule the tasks on the machines.

There are three main and classical load adjustment approaches. First of all, we have the placement. This approach consists in calculating a detailed tasks schedule. A new task is integrated in the planning if we find a hole in the planning which is bigger than the duration of this task. This approach estimates only one schedule which can be destroyed by any disturbance. The second approach is the periodic and cumulative approach. It consists in calculating the cumulative load and capacity for a latest loading and for each period. This approach does not guarantee the existence of a scheduling solution because it does not take into consideration the ready dates constraints. The third approach is the periodic and non-cumulative approach. It consists in assigning tasks to periods and comparing period by period the available and the required capacities. This method estimates only the solutions in which the tasks are fixed in a specific period.

The problem of sequencing decisions in production planning and scheduling was studied by (Dauzere-Peres & Laserre, 1999). They think that it is better in some cases to integrate the scheduling decision level in the lot sizing decision level and propose an iterative approach for planning and scheduling production. Some researchers integrated the scheduling and capacity constraints in their lot sizing model (see for example, Fleishmann & Meyr, 1997).

Source: Advances in Robotics, Automation and Control, Book edited by: Jesús Arámburo and Antonio Ramírez Treviño, ISBN 78-953-7619-16-9, pp. 472, October 2008, I-Tech, Vienna, Austria

We can also find a survey on lot sizing and scheduling in (Drexel & Kimms, 1997). Nevertheless, a single machine is generally considered in most of these works which are difficultly applicable in a real situation.

(Hillion & Proth, 1994) and (Gunther, 1987) studied the problem of finite capacity planning. (Hillion & Proth, 1994) considered the problem of a finite capacity flow control in a multi-stage/ multi-product environment. (Gunther, 1987) developed two heuristics for the lot sizing in the context of finite capacity. (Néron et al., 2001) developed an approach for solving hybrid flow shop problem using energetic reasoning. This approach has some similarities in the concept with our approach.

The problem of finite capacity planning in MRP based systems has also been studied. In order to obtain capacity-based production plans, (Pandey et al., 2000; Wuttipornpun & Yenradee, 2004) proposed a finite capacity material requirement planning system. (Grubbström & Huynh, 2006) considered multi-level, multi-stage capacity-constrained production-inventory systems in a MRP context.

In comparison with all these approaches, the overlapping load adjustment approach allows to distinguish two main phases. The first phase consists in establishing a long or mid-term production planning where the feasibility is ensured without scheduling and tasks placement, which allows us to characterize a set of feasible scheduling solutions. The scheduling will be done only in the second phase.

2. The overlapping load adjustment approach

The time scale is divided into time periods. Each task of a job has got a processing time, requires one or more resources and has to be realized during a scheduling time segment associated with one or more consecutive periods. The scheduling time segments of consecutive tasks of the same job cannot overlap. From now on and throughout this paper a lapse of time called here lapse, designates a succession of a number of n consecutive periods. Let (a,b) be a lapse composed of a succession of periods which are limited by the periods a and b including them. The shortest lapses are composed of only one period, for instance (a,a) . Such a lapse (a,a) is called a basic lapse. The longest lapse is noted $(1,H)$ in which number 1 is associated with the first period of the planning time frame and the letter H the last one. From such a planning time frame, the total number of different lapses is equal to $H(H+1)/2$. This number is of course to be multiplied by the number of existing processors. The sub-lapse of a lapse is a subset of one or more consecutive periods of this lapse. For instance, the sub-lapses of $[1,3]$ are $[1,1]$, $[2,2]$, $[3,3]$, $[1,2]$ and $[2,3]$. Every lapse containing a lapse $[a,b]$ is called the over-lapse of $[a,b]$. For instance, $[1,3]$ is an over-lapse of $[1,1]$. Each lapse is characterized by:

- An accumulated capacity: sum of the capacities of each period included in this lapse.
- A direct capacity requirement: sum of the capacities required by the tasks whose scheduling time segment is exactly equal to this lapse.
- An accumulated capacity requirement: sum of the capacities required by the tasks whose scheduling time segment is fully included in this lapse. It is the sum of the direct capacity requirements of this lapse and its sub-lapses.

(Dillenseger, 1993) sets the following proposition out: for any lapse, its accumulated capacity requirement must be equal or smaller than its accumulated capacity. He proves that it is a necessary and sufficient condition for the existence of a loading solution of the set of tasks (within the limits of their scheduling time segments and considering the capacity levels), according to pre-emptive possibility.

Let's consider the following example of a production plan composed of 7 jobs which will be treated on a single processor with ready and due dates as shown in Table 1 below. The considered period for this example is the week composed of five days (the day is the unit time):

Job	processing time (days)	Ready date (beginning of the week)	Due date (ending of the week)
A	3	4	4
B	1	2	4
C	2	2	4
D	2	3	3
E	2	2	2
F	1	2	3
G	4	3	4
H	2	1	3
I	2	1	4
J	1	1	1

Table 1. Example 1

Figure 1 represents a capacity requirement planning (CRP) corresponding to the example of Table 1. For instance, task F needs a load of 1 day and have a time scheduling segment composed of weeks 2 and 3 (it means that this task should be scheduled and produced in any time inside the weeks 2 and 3). The capacity of a period (the week in this example) is 5 days. The margin of task F is so equal to 9 days (10 days of weeks 2 and 3 minus its load of 1 day). The associated planning feasibility control graph (PFCG) is shown in Figure 1. For each lapse of weeks, we calculate the direct capacity requirement, the accumulated capacity requirement and the remaining capacity. For instance, the lapse [3,4] composed of weeks 3 and 4 has a direct capacity requirement equal to 4 days (task G), an accumulated capacity requirement equal to 9 days (tasks with a scheduling time segment included in the lapse: A, D and G) and a remaining capacity equal to (10-9) days. The planning feasibility control graph proves the feasibility of this set of jobs (all the remaining capacities for all the lapses are positive).

Firstly, this load adjustment approach was applied to plan the activities of a make-to-order company in a mono-level context (Dillenseger, 1993). This approach was applied then to a flow-shop composed of m processors (Bahroun, 2000a), to a generalised flow-shop (Bahroun, 2000b) and for the cyclic production context (Bahroun, 1999).

3. Application for job-shop organized firms

Let us consider N jobs with their due and ready dates. Each job is composed of one to m tasks realized on one to m processors with a certain order which is not necessarily the same for all the jobs (Figure 2). We suppose that these jobs are the results of a products supply calculation in an M.R.P. based system for instance. **We aim at adjusting the load resulted** by these jobs in a **finite capacity way** by adapting the overlapping load adjustment approach to the job shop case.

Fig. 1. Capacity requirements planning (CRP) and Planning feasibility control graph (PFCG)

Fig. 2. Example of a job shop

First, we will calculate the scheduling time segment of each task, considering the due and the ready dates of their job, their precedence constraint and the capacity constraints. After that, we will try to exploit the existing margins. They will be distributed on the different job's tasks and will be assigned with priority to the tasks corresponding to overloaded processors. We have developed a heuristic which tries to share out judiciously the job's margins on their tasks. For this, we calculate a latest loading on all the processors without margins (we only assign the margins of jobs with a unique task). We classify in the load decreasing order the processors. We then assign all the margins to the most loaded processor and after that we keep only the necessary margins to validate the processor loading (for any lapse, its accumulated capacity requirement must be equal or smaller than its accumulated capacity) and transfer the unused margins to the next processor accordingly to the load classification. Then, we reiterate the same treatment to the following processor until reaching the last processor.

We define the following parameters:

- N = number of jobs.
- m = number of processors.
- Ma_i = the global margin of job i .
- p_{ij} = processing time of the task corresponding to job i on processor j .
- $p_{ij} = 0$ if there is not a task of job i on processor j .
- r_i = release or ready date of job i .
- d_i = due date of job i .
- b_{ij} = beginning of the scheduling time segment of the task corresponding to job i on processor j .
- e_{ij} = ending of the scheduling time segment of the task corresponding to job i on processor j .
- $ACCP[a,b]_j$ = accumulated capacity of the lapse $[a,b]$ for processor j .
- $ACCPR[a,b]_j$ = accumulated capacity requirement of the lapse $[a,b]$ for processor j .
- $RC[a,b]_j$ = remaining capacity of the lapse $[a,b]$ on processor j .
- d_p = duration of an elementary period.

We note $\lceil x \rceil$ the smallest integer which is greater than or equal to x and $\lfloor x \rfloor$ the biggest integer which is smaller than or equal to x .

Our approach is based on five main steps (we will illustrate our approach with the example of Table 2):

Job	Processing order	Process. time on proc. 1 (day)	Process. time on proc. 2 (days)	Process. time on proc. 3 (days)	ready date (beginning of the period)	due date (ending of the period)	Global margins in periods (weeks)
A	P1→P2→P3	3	2	2	1	6	3
B	P1→P2→P3	2	3	1	1	5	2
C	P1	3	0	0	3	5	2
D	P2	0	2	0	2	4	2
E	P3	0	0	2	4	6	2
F	P3→P2→P1	3	3	2	2	5	1
G	P3→P2→P1	1	1	1	2	6	2
H	P3→P1→P2	2	2	2	3	5	0
I	P3→P1→P2	1	2	2	3	5	0
J	P2→P1	3	3	0	2	5	2
K	P2→P3	0	3	4	3	6	2
L	P3→P1	2	0	3	4	6	1

Table 2. Example 2

1st step :

We calculate the global job's margins:

$$Ma_i = d_i - r_i - \left(\sum_{j=1}^m \lceil (p_{ij} / d_p) \rceil \right) + 1 \quad (1)$$

For our example, we consider a production system composed of three processors (P1, P2 and P3) and a set of jobs (Table 1, $d_p = 5$ days). We calculate the global margins using the last formula and we obtain the results reported in the last column of Table 2. After that, we determine the scheduling time segment of each task according to a latest loading without margins (we assign only the margins of jobs with a unique task like jobs C, D and E. In fact, these margins will be used only on a unique processor and will not be distributed on several processors). For instance, for job A, the last task on processor P3 will have a scheduling segment that ends at the end of week 6 and will begin so, at the beginning of the same week (because the processing time of this task is inferior to a week), the task number 2 for the same job A on processor P2 will have a scheduling segment that begins and ends at week 5. The first task of Job A on processor P1 will have a scheduling segment that ends and begins at week 4. Job C is composed of only one task, so we will assign its margin and the time scheduling segment will begin at week 3 and end at week 5. We calculate the scheduling segments of the other jobs in the same way and we obtain the capacity requirement planning of P1, P2 and P3 as shown in Figures 3 and 4.

Fig. 3. Capacity requirements planning (CRP) of P1 and P2 before treating

Fig. 4. Capacity requirements planning (CRP) of P3 before treating

After that, we calculate the total load and the load by period for each processor as below:

Processor	Total load in days	Number of concerned Periods (weeks)	Load/ period
P1	20	4	5
P2	21	4	5,25
P3	19	4	4,75

Table 3. Calculation of the processor load

We classify and treat the processor in the decreasing order of the load/ period: P2, P1, P3.

2nd step:

We assign all the global margins to the processor P2. Then, we calculate for each task the beginning and the ending periods of the scheduling time segment of this task:

$\forall i$ and for a processor j :

e_{ij} remains the same

$$b_{ij} = e_{ji} - Ma_i - \lceil (p_{ij} / d_p) \rceil + 1 \quad (2)$$

If we calculate the beginning time of the second processor of our example, we can generate the corresponding capacity requirement planning (CRP) and the planning feasibility control graph (PFGC):

Fig. 5. CRP and PFCG of the processor P2 after assigning all the margins

3rd Step:

We then check the feasibility condition. If we find problems in certain lapses (even with all available margins), we should lengthen the scheduling time segment of some tasks. If for a lapse [a, b] in the processor j, the validation condition is not verified:

- We consider in the duration increasing order all the tasks that $b_{ij} \geq a$ et $e_{ij} = b$.
- In this list, we begin to treat the first task in the k^{th} position in the list with a load equal or superior to the overloading in the lapse which allows us to delay the minimum number of tasks.
- We proceed progressively to the lengthening of the scheduling time segment of these tasks, period by period until the verification of the feasibility condition or arrival to the end of the list.
- If we arrive to the end of the list we try with tasks positioned in the $(k-1)^{\text{th}}$, $(k-2)^{\text{th}}$... position until the verification of the feasibility condition.

In our example (Figure 5), we remark that we have an overloading in the lapse [2,5] which obliges us to delay of one period, one of the tasks included in this lapse and which finishes in

period 5 (A2, G2, H2, I2 or K2 as we can see in CRP of Figure 5). We choose in this example to lengthen the scheduling time segment of task G2 from the lapse [3,5] to the lapse [3,6].

Remark: If we do not accept to delay jobs, the lapses with negative remaining capacity indicate where we must increase the capacity by using for example overtime or interims. We can also introduce the notion of jobs priority for choosing which tasks must be delayed.

4th Step:

Now, we will try to regain margins. We begin with the tasks corresponding to jobs with weak global margins. Tasks of jobs without margins are assigned to the elementary lapses ([1,1], [2,2] etc.), those corresponding to jobs with one period margin are assigned to the lapses of the second column of the feasibility control graph, those corresponding to jobs with k periods margins are assigned to the column number k etc. Our treatment begins with the lapses of the second column because the corresponding jobs have only one period global margin and we must preserve these precious margins to validate the other processors and use the margins from jobs that have important global margins.

A transfer of a task from the lapse $[a,b]$ to the lapse $[a+w,b]$, adds load to all the over-lapses of $[a+w,b]$ which are not initially over-lapses of $[a,b]$. The transferred load must be equal or smaller than the remaining capacity on these lapses for maintaining the validation condition.

The proposed approach for this transfer tries to transfer the maximum number of tasks and tries to match in the best way the transferred load in regard to the remaining capacity. Consequently, we construct the set of tasks which can be transferred, and we classify this set in the increasing order of their load. We transfer the tasks one by one in this order while the sum of their load is smaller than the remaining capacity. Then, we take the last task transferred and we try to change it by another task from the remaining tasks of the set and which matches better the remaining capacity. If two tasks have the same load we can choose for example the task corresponding to a product with a greater carrying cost. If we take the example of PFCG in Figure 5, we begin with the lapses of the second column. If we try, for instance, to regain margins from the tasks corresponding to the lapse [3,4], we should transfer the maximum number of tasks to the lapse [4,4]. We can transfer task F2 because the minimum of the remaining capacity of the over-lapses of [4,4] which are not over-lapses of [3,4] (the lapses [4,4], [4,5] and [4,6]) is 5 and it is greater than the load of the task F2. Then, we pass to lapses [4,5], [5,6], and next to the lapses of the third column (for the task G2, we succeed to regain 2 periods, the scheduling time is shortened from the lapse [3,6] to lapse [5,6]). We reiterate this treatment until arriving to the last column. We obtain after treatment of the processor P2 the capacity requirement planning of Figure 6.

Fig. 6. C.R.P. of processor P2 after treatment

We can generalize this step for a processor j :

$\forall$ the lapse $[x,y]$ / $x=a$ and $y=a+w$ with $1 \leq w \leq H$ and $1 \leq a \leq H-w$:

- Construct the set $A = \{\text{set of tasks} / b_{ij} = a \text{ and } e_{ij} = a + w\}$ (The set of tasks that their scheduling time segment can be shortened, this set will be ordered in the increasing order of their load).
- Iterate then for $f = w - 1 \rightarrow 0$
 - $\text{Cap} = \text{Min} (RC_j [a+1+z, a+w+n])$ For $n = 0 \rightarrow H - a - w, z = f \rightarrow 0$ (we calculate the maximum load that can be transferred).
 - Transfer the maximum number of tasks from A (using the approach described in the precedent page) that the sum of their processing times is inferior or equal to Cap . Let C be the set of these tasks transferred and Q the sum of their processing time:
 $\forall$ the task $ij \in C$, we put $b_{ij} = a+1 + f$
 For $n = 0 \rightarrow H - a - w$ and for $z = f \rightarrow 0$, we do:
 $RC_j [a+1+z, a+w+n] = RC_j [a+1+z, a+w + n] - Q$ (We update the new time scheduling segment of the tasks and the remaining capacity of the concerned lapses).
- We update the beginning and the ending of the scheduling time segments of the other tasks on the other processors as follow:
 - If a task u precedes task j of the same job i on the processor j , we move its scheduling time segment in a manner that the ending time becomes equal to the beginning time of the task j . We effectuate the same treatment until arriving to the first task.
 - If a task u follows task j of the same job i on the processor j , we update in a symmetrical manner the scheduling time segment of this task and all the other tasks up to the last one.

5th step:

We assign all the unused margins to the next processor (in this case the processor P1). We calculate the scheduling time segments of the tasks corresponding to this processor using the following formulae:

$\forall i$, for a processor j :

$$b_{ji} = e_{ji} - M' a_i - \lceil (p_{ij} / d_p) \rceil + 1 \quad (3)$$

Where $M' a_i$ is the remaining margin.

We can assign margins for a task i on a processor j only if the precedent tasks of the same job are not already treated. We obtain the C.R.P. and the control feasibility graph of the processor P1 of figure 7.

We check then the feasibility condition. If for a lapse $[a,b]$ in the processor j , the validation condition is not verified, we should lengthen the scheduling time segment of the tasks as below:

- We consider in the duration increasing order the list of all the tasks included in the lapse $[a,b]$ and that $b_{ij} = a$ or $e_{ij} = b$.
- In order to treat the minimum number of tasks, we begin to treat in this list the first task in the k^{th} position in the list which has a load equal or superior to the overloading in the lapse.
- We try to regain a margin for this task by shortening the scheduling time segment of the precedent task of the same job in a processor already treated.

- We try this for all the tasks positioned in the $(k+1)^{\text{th}}$ position in the list until succeeding or arriving to the end of the list.
- If we arrive to the end of the list, we try with tasks positioned in the $(k-1)^{\text{th}}$, $(k-2)^{\text{th}}$... position until succeeding or arriving to the beginning of the list.
- We must lengthen the scheduling time segment of as many tasks as necessary to validate the feasibility of the problematic lapse.
- If the remaining capacity continues to be negative, we reiterate the treatment of the tasks in the same order but by trying in this case to move completely if possible the precedent task of the same job in the past which allows us to lengthen the scheduling time segment of the tasks of this processor.

Fig. 7. CRP and PFCG of processor P1 after assigning all the available margins

If we do not succeed, we treat the tasks in the same order by trying to delay the due date on a minimum number of jobs or by increasing the capacity of the incriminate lapses.

Fig. 8. C.R.P. of processor P1 and P3 after treatment

If we take our example into consideration, the control feasibility graph of the processor P1 indicates that we have a problem in the lapse [5,5] (Figure 7): the accumulated capacity requirement is 6 days and the available capacity is 5 days, so we should lengthen the scheduling time segment of one of the tasks F1 or J1. If we lengthen the task in the right, the due date order will be delayed (F1 or J1 are the last task of the jobs F and J), so we will try to shorten or move the scheduling time of F2 or J2 in the processor P2. F2 can not be shortened (the scheduling time segment is one period). J2 can be shortened, the scheduling time segment will be shortened to the lapse [2,3]. We verify that the control feasibility graph of P2 remains valid. The scheduling time segment of J1 will become [4,5]. The control feasibility graph of P1 becomes valid and we can try to regain margins like done for the processor P2 in the fourth step. We obtain the C.R.P. of processor 1 as shown in figure 8.

Then, we apply step 5 for the last processor P3 and we obtain the C.R.P. as shown in Figure 8. We update the beginning and the end of the scheduling time segments of the other tasks on the other processors as explained in step 4 and we obtain the final CRP of processors P1 and P2 (figure 9).

4. Scheduling

In case where we admit to interrupt at least one task by period, the overlapping load adjustment approach furnishes a necessary and sufficient condition for the existence of a feasible scheduling solution.

Fig. 9. Final C.R.P. of processors P2 and P1 after treatment

The scheduling will be made in a real time manner. Indeed, in the end of each task the responsible will choose the next task between all the tasks that can be loaded and so on. This load adjustment approach will be coupled with a scheduling tool which can function as described below. If we take our example of Figure 1, the real time scheduling can be made as follow:

- In the beginning of week 1 we can choose to begin the task J, H or I (Figure 10), we choose for instance task J then tasks I and H.
- We arrive at the beginning of day 1 of week 2 and we see that we can choose between three tasks: B, C, E or F (Figure 10). We choose for example tasks B and C and we obtain the partial scheduling of figure 10.
- We are in the beginning of day 4 of week 2 and we can choose between task E or F. The scheduling tool will inform the user if he can really choose one task and during how much time without breaking the feasibility condition. The user in this example can not choose task F because the task must be completed at the end of week 2 so the user is obliged in this case to choose E and after that F.
- We are at the beginning of day 2 of week 3, we can choose between task D and G. If the user chooses for example task G, the scheduling tool will inform him that the task G can be scheduled for only two days until the end of the third day of the week because there is the task D with a load of 2 days that must be scheduled on week 3. So, if the user decides to choose G, he must interrupt G after two days, schedule D and after that, continue with the task G, but the user can choose to schedule D and G without

interruption. We suppose that the user chooses task D and after that G. Finally, the user will schedule the last task A and we obtain the final scheduling of Figure 11. In our opinion, this original approach of scheduling presents many advantages in comparison with the automatic calculation of a schedule. First, the approach is really dynamic, each decision is taken in the last moment and we do not produce plans which will be out of date. Moreover, the user can have its own reasons to choose one task or another. A system that proposes and does not impose but exposes the consequences of each choice in regard to the scheduling which allows the user to decide with full knowledge of the facts and integrates his own criteria. This characteristic can promote the scheduling performance, and allow in all cases the responsibility of the user and his comprehension of the system.

Fig. 10. the partial scheduling

Fig. 11. the final scheduling

5. Experimentation

An experimentation has been carried out on a set of examples. We will describe the conditions and the results of this experimentation. We have constructed 35 examples in a job shop context where we have varied the number of jobs (6 to 16), the number of processors (2 to 4) and the size of the period (4 to 7 days). The total load is always near or superior to the capacity. We compared our approach with the classic approach of placement. For each example, we apply our approach and the placement approach. This placement is applied in two steps: first an earliest placement to determine the earliest due dates and second a latest placement using job's due dates as the maximum between the requested due dates and the earliest ones.

The results of the experimentation are summarized in Table 4. We will use for this these notations:

NMO: Number of Manufacturing Orders.

NPr: Number of processors.

PS: Period size in days.

NPe: Number of periods.

PTO: Processing time of the overlapping approach which represents the duration in days between the beginning of the first task of the M.O. until the ending of the last task of the last M.O.

PTP: Processing time of the placement approach which represents the duration in days between the beginning of the first task of the M.O. until the ending of the last task of the last M.O for the placement approach.

DPT: Difference in % for the processing time between the two approaches.

ORO: Occupation rate of the processors in % for the overlapping approach. It is in fact an average of the occupation rate of all the processors.

ORP: Occupation rate of the processors in % for the placement approach.

DOR: Difference in % for the occupation rate between the two approaches.

NDO: Number of delayed orders for the overlapping approach.

NDP: Number of delayed orders for the placement approach.

DDO: difference in the delayed orders between the two approaches.

First, we have compared the two approaches in terms of processing times (figures 12 and 13). We call the processing time the duration in days between the beginning of the first task on the first processor and the end of the last task on the last processor. The difference is about 4.5 % between the two approaches.

Second, we have compared the two approaches in terms of occupation rate (figures 14 and 15). We remark that there is a difference of about -4.3 % in the occupation rate for the two approaches. This fact is normal because with the first approach we try to keep the maximum of freedom in a middle term without giving a detailed production schedule.

Third, we have compared the two approaches in terms of number of delayed jobs (figures 16 and 17). The average number of delayed jobs with the overlapping approach is about 5.1 whereas it is equal to 4.7 with the placement approach. We observe that the results given by the two approaches are very close even if the placement gives only one scheduling solution when the overlapping approach gives a set of scheduling solutions.

All these facts prove really the efficiency of our approach. However, we should experiment and compare our approach with other approaches and with a biggest number of examples.

Example	NMO	NPr	PS	NPe	PTO	PTP	DPT	ORO	ORP	DOR	NDO	NDP	DDO
1	12	3	5	6	30	28	7	80	87	-7	2	2	0
2	14	4	5	7	30	25	17	70	74	-4	0	2	-2
3	9	3	5	6	25	13	48	54	88	-34	0	0	0
4	6	2	5	7	25	20	20	57	77	-20	0	0	0
5	16	3	5	14	70	59	16	91	92	-1	12	13	-1
6	6	3	5	8	40	40	0	78	91	-13	2	3	-1
7	6	3	4	9	36	40	-11	87	98	-11	2	3	-1
8	12	3	7	6	28	28	0	79	78	1	0	0	0
9	14	4	7	7	42	27	36	48	93	-45	0	0	0
10	6	3	6	7	30	40	-33	93	92	1	0	1	-1
11	6	2	7	7	35	26	26	47	54	-7	0	0	0
12	16	3	7	10	70	59	16	91	92	-1	8	9	-1
13	6	3	7	7	42	40	5	67	93	-26	0	0	0
14	8	3	7	7	28	44	-57	84	57	27	0	0	0
15	12	3	5	14	70	71	-1	87	84	3	11	9	2
16	12	3	7	10	70	71	-1	91	84	7	8	6	2
17	16	3	5	18	90	96	-7	100	89	11	14	14	0
18	16	3	7	14	98	96	2	92	90	2	10	12	-2
19	12	3	5	23	110	112	-2	85	79	6	11	11	0
20	12	3	7	16	112	112	0	85	79	6	12	12	0
21	6	2	5	12	60	55	8	89	100	-11	4	4	0
22	6	2	7	9	63	60	5	87	90	-3	4	4	0
23	14	4	5	22	125	100	20	70	68	2	14	13	1
24	14	4	7	13	91	101	-11	72	88	-16	12	10	2
25	9	3	5	7	35	31	11	78	85	-7	4	3	1
26	9	3	7	7	49	31	37	60	85	-25	4	2	2
27	10	3	5	10	45	46	-2	76	73	3	6	4	2
28	10	3	7	8	56	46	18	100	75	25	5	2	3
29	8	3	4	8	28	36	-29	84	73	11	4	1	3
30	8	3	6	7	30	36	-20	90	78	12	0	0	0
31	14	4	4	7	28	24	14	69	89	-20	1	0	1
32	12	3	4	7	28	26	7	79	88	-9	5	3	2
33	12	3	6	6	30	29	3	77	82	-5	1	0	1
34	16	3	4	16	64	59	8	90	92	-2	13	12	1
35	16	3	6	16	66	59	11	90	92	-2	10	11	-1
Average	10,9	3,0	5,7	10,2	53,7	51,0	4,5	79,3	83,7	-4,3	5,1	4,7	0,4

Table 4. Results of the experimentation

Fig. 12. The processing times obtained with the overlapping and placement approaches.

Fig. 13. The difference in % for the processing time between the two methods.

Fig. 14. The occupation rates obtained with the overlapping and placement approaches.

Fig. 15. The difference in the occupation rate between the two methods.

Fig. 16. The number of delayed orders for the overlapping and placement approaches.

Fig. 17. The difference in the number of delayed orders for the two methods.

6. Conclusion

The most common approach used in production planning remains MRP II (Manufacturing Resource Planning). The proposed approach in this paper constitutes an alternative to the traditional load adjustment approaches used in the CRP (Capacity Requirement Planning) modules in software based on MRP II philosophy.

The new heuristic presented in this paper, in comparison with the usual middle and/ or long-term planning and scheduling approaches, has the following advantages:

- not setting a long-term tasks scheduling to assure that the planning can be properly carried out;
- exploiting and distributing judiciously the job's margins on their tasks and trying to respect the just-in-time principles;
- permitting the postponement of the final scheduling job's problems until the short term at the order release phase and/ or the scheduling phase;
- delaying, if necessary, the due dates of some jobs or increasing the capacity in some lapses for guaranteeing in every case the feasibility of the production planning.

We can extend and improve our work by studying the possibility of introducing the overlapping of the scheduling time segments of consecutive tasks. We can also improve our heuristic in order to use it in the case where the tasks are not preemptive.

7. References

- Bahroun, Z., Jebali, D., Baptiste, P. & Campagne, J.P. & Moalla, M. (1999). Extension of the overlapping production planning and application for the cyclic delivery context, in *IEPM '99 Industrial Engineering and Production Management*, Glasgow.
- Bahroun, Z., Campagne, J.P. & Moalla, M. (2000a). The overlapping production planning: A new approach of a limited capacity management. *International Journal of Production Economics*, 64, 21-36.
- Bahroun, Z., Campagne, J.P. & Moalla, M. (2000b). Une nouvelle approche de planification à capacité finie pour les ateliers flow-shop. *Journal Européen des Systèmes Automatisés*, 5, 567-598.
- Dauzere-Peres, S., & Lassere, J.B. (2002). On the importance of scheduling decisions in production planning and scheduling. *International Transactions in Operational Research*, 9, 6, 779-793.
- Dillenseger, F. (1993). Conception d'un système de planification à moyen terme pour fabrications à la commande. PhD thesis, INSA Lyon, France.
- Drexl, A. & Kimms, A. (1997). Lot sizing and scheduling - Survey and extensions. *European Journal of Operation Research*, 99, 221-235.
- Fleischmann, B. & Meyr, H. (1997). The general lot sizing and scheduling problem. *Operation Research Spektrum*, 19, 1, 11-21.
- Grubbström, R.W. & Huynh, T.T.T. (2006). Multi-level, multi-stage capacity-constrained production-inventory systems in discrete time with non-zero lead times using MRP theory. *International Journal of Production Economics*, 101, 53-62.
- Gunther, H.O. (1987). Planning lot sizes and capacity requirements in a single stage production system. *European Journal of Operational Research*, 31, 1, 223-231.
- Hillion, H. & Proth, J.M. (1994). Finite capacity flow control in a multi-stage/ multi-product environment. *International Journal of production Research*, 32, 5, 1119-1136.

- Néron, E., Baptiste, P. & Gupta, J.N.D. (2001). Solving Hybrid Flow Shop problem using energetic reasoning and global operations. *Omega*, 29, 501-511.
- Pandey, P.C., Yenradee, P. & Archariyapruet, S. (2005). A finite capacity material requirement planning system. *Production Planning & Control*, 2, 113-121.
- Wuttiornpun, T. & Yenradee, P. (2004). Development of finite capacity material requirement planning system for assembly operations. *Production Planning & Control*, 15, 534-549.

Advances in Robotics, Automation and Control

Edited by Jesus Aramburo and Antonio Ramirez Trevino

ISBN 978-953-7619-16-9

Hard cover, 472 pages

Publisher InTech

Published online 01, October, 2008

Published in print edition October, 2008

The book presents an excellent overview of the recent developments in the different areas of Robotics, Automation and Control. Through its 24 chapters, this book presents topics related to control and robot design; it also introduces new mathematical tools and techniques devoted to improve the system modeling and control. An important point is the use of rational agents and heuristic techniques to cope with the computational complexity required for controlling complex systems. Through this book, we also find navigation and vision algorithms, automatic handwritten comprehension and speech recognition systems that will be included in the next generation of productive systems developed by man.

How to reference

In order to correctly reference this scholarly work, feel free to copy and paste the following:

Zied Bahroun, Mourad Fendouli and Jean-Pierre Campagne (2008). A New Load Adjustment Approach for Job-Shops, Advances in Robotics, Automation and Control, Jesus Aramburo and Antonio Ramirez Trevino (Ed.), ISBN: 978-953-7619-16-9, InTech, Available from:
http://www.intechopen.com/books/advances_in_robotics_automation_and_control/a_new_load_adjustment_approach_for_job-shops

INTeCH
open science | open minds

InTech Europe

University Campus STeP Ri
Slavka Krautzeka 83/A
51000 Rijeka, Croatia
Phone: +385 (51) 770 447
Fax: +385 (51) 686 166
www.intechopen.com

InTech China

Unit 405, Office Block, Hotel Equatorial Shanghai
No.65, Yan An Road (West), Shanghai, 200040, China
中国上海市延安西路65号上海国际贵都大饭店办公楼405单元
Phone: +86-21-62489820
Fax: +86-21-62489821

© 2008 The Author(s). Licensee IntechOpen. This chapter is distributed under the terms of the [Creative Commons Attribution-NonCommercial-ShareAlike-3.0 License](#), which permits use, distribution and reproduction for non-commercial purposes, provided the original is properly cited and derivative works building on this content are distributed under the same license.